

Project Portfolio Performance Dashboard

Interactive dashboard for project portfolio tracking, risk monitoring and budget performance analysis

20

Total Projects

21

Projects Behind

378K

Total Budget

124K

Total Actual Cost

9

High Risk Projects

68,0 %

Average Progress

- Project Type
- ☒ Construction

☐ Infrastructure

☐ Innovation

☐ Maintenance

☐ Other

☐ Renovation
- Location
- ☐ California

☐ Florida

☐ Georgia

☐ Illinois


☐ Michigan

☐ New Jersey

☐ New York

☐ North Carolina

☐ Ohio



Somme de Budget et Somme de Actual Cost par Project Name

Somme de Budget

Somme de Actual Cost

Project Name	Risk_Level	Priority	Budget_Status	Somme de Budget_Variance	Somme de Cost_Utilization_Po
Commercial Center Construction Project 023	High Risk	High	Within Budget	-3662,00	0
Commercial Center Construction Project 038	High Risk	High	Within Budget	-6348,00	0
Commercial Center Construction Project 068	High Risk	High	Within Budget	-329,00	9664
Commercial Center Construction Project 083	High Risk	High	Within Budget	-2347,00	9825
Construction of a Hospital Wing Project 033	High Risk	High	Within Budget	-9919,00	9759
University Dormitory Construction Project 042	High Risk	High	Within Budget	-12144,00	0
Commercial Center Construction Project 008	Low Risk	High	Within Budget	-9460,00	0
Commercial Center Construction Project 008	Low Risk	Low	Within Budget	-4735,00	0
Commercial Center Construction Project 008	Low Risk	Medium	Within Budget	-9458,00	0
Commercial Center Construction Project 053	Low Risk	High	Within Budget	-16696,00	0
Commercial Center Construction Project 053	Low Risk	Low	Within Budget	-9700,00	0
Total				-253767,00	196030